COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2016

ESTI MATE SUMVARY 09: 39: 34
CONTI D C20061R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN\: 20061R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0  DAYS TIVE ALLOW 10/ 14/201 FI XED COMPLETI ON DATI
US 160 CORRI DCR S| GNALI ZED | NT PERCENT TIME:  39.32 ORI G TIME ALLON 10/ 14/ 201 FI XED COMPLETI ON DAT!
PRQIECT NO NHPP160A- 029
US 160 CORRI DCR S| GNALI ZED | NT
NAVE OF ROAD:
PRQIECT OOUNTI ES: ALAMOSA ARCHULETA
R O GRANDE OTHERS
CONTRACTOR:
CS Construction, Inc. PAY PERI OD ENDI NG 08/ 04/ 2016 DATE TI ME STARTED 06/20/ 2016
22023 N. 20th Avenue DATE LET 04/ 28/ 2016 DATE WORK BEGAN 06/ 20/ 2016
Suite #A DATE AWARDED 05/ 09/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 31/ 2016 DATE ACCEPTED
Phoeni z AZ 85027 (623) 889- 7650 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 146, 482. 39 PARTI Ol PATI NG $ 280, 052. 34 $ 280, 052. 34
AWARD PRQIECT AMT: $ 2,994, 269.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 8.90% TOTAL EARNI NGS 280, 052. 34 280, 052. 34
FUNDS AVAI LABLE: $  2,866,430.05 STOCKPILED MATER ALS 0.00 0. 00
GROSS EARNI NGS 280, 052. 34 280, 052. 34
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -6, 359. 20 -6, 359. 20
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 273, 693. 14 273, 693. 14
LI QU DATED DANAGES 0. 00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 273, 693. 14 273, 693. 14
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s 273,603.14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Materi al 4. 000 0. 000
SY 0. 000 0. 00
275. 00000 0. 000 0. 00
0010 202-00210 Renoval of Concrete Pavenent 90. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0015 202-00250 *Removal of Pavenent Marking 12, 890. 000 0. 000
SF 5, 920. 500 17, 761. 50
3. 00000 5, 920. 500 17, 761. 50
0020 202-00810 Renoval of Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0025 202-00815 Renoval of Sign (Special) (Bl ankout) 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0030 202-00821 Renoval of Sign Panel 62. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 202-00828 Renoval of Traffic Signal Equipnent (US 160 & Craft) 1. 000 0. 000
LS 0. 000 0. 00
550. 00000 0. 000 0. 00
0040 202-00828 Renoval of Traffic Signal Equipnent (US 160 & Lewi s) 1. 000 0. 000
LS 0. 000 0. 00
550. 00000 0. 000 0. 00
0045 202-00831 Renoval of Traffic Signal Head 131. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0050 202-00858 Renoval of Pedestal Pole 9. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 3. 000 0. 000
HOUR 0. 000 0. 00

700. 00000 0. 000 0. 00



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQIECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 206- 00505 Filter Material (Special) 2.000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0070 208-00035 Aggr egat e Bag 404. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 208-00205 Erosi on Control Supervisor 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0085 210-00815 Reset Sign Panel 65. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 210-00827 Reset Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0095 210-00831 Reset Traffic Signal Head 38. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0100 210- 00860 Reset Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0105 210- 00865 Reset Pedestrian Signal Head 12. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0110 412-01001 Concrete Pavenent (10 Inch) (Special) (Fast Track) 20. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20061R- Bl D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 412-01155 Concrete Pavenent (11-1/2 Inch) (Special) (Fast Track) 48. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0. 00
0120 503-00024 Drilled Caisson (24 Inch) 7.000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0125 609-20011 Curb Type 2 (Section M (Fast Track) 160. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 610-00030 Medi an Cover Material (Concrete) 195. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0135 612- 00041 Del i neator (Flexible) (Type I) 9. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0140 613-00200 2 Inch Eectrical Conduit 6. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0145 613-00300 3 Inch Electrical Conduit 30. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0150 613-10000 Wring (EB US 160 & Ross) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0155 613-10000 Wring (EB US 160 & State) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0160 613-10000 Wring (EB US 160 & West) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0165 613-10000 Wring (US 160 & 7th) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-10000 Wring (US 160 & 8th) 1. 000 0. 000
LS 0. 000 0.00
1, 400. 00000 0. 000 0.00

0175 613-10000 Wring (US 160 & Adans) 1. 000 0. 000
LS 0. 250 1, 500. 00
6, 000. 00000 0. 250 1, 500. 00
0180 613-10000 Wring (US 160 & Ash) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0185 613-10000 Wring (US 160 & Aspen Vill age) 1. 000 0. 000
LS 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0190 613-10000 Wring (US 160 & Broadway) 1. 000 0. 000
LS 0. 250 1, 500. 00
6, 000. 00000 0. 250 1, 500. 00
0195 613-10000 Wring (US 160 & Chestnut) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0200 613-10000 Wring (US 160 & G el o Azul) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0205 613-10000 Wring (US 160 & CR 501) 1. 000 0. 000
LS 0. 250 1, 500. 00
6, 000. 00000 0. 250 1, 500. 00
0210 613-10000 Wring (US 160 & CR O 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0215 613-10000 Wring (US 160 & Craft) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0220 613- 10000 Wring (US 160 & Dennis) 1. 000 0. 000
LS 0. 250 350. 00

1, 400. 00000 0. 250 350. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-10000 Wring (US 160 & Denver) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00

0230 613-10000 Wring (US 160 & Harrison) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0235 613-10000 Wring (US 160 & Hot Springs) 1. 000 0. 000
LS 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0240 613-10000 Wring (US 160 & Lew s) 1. 000 0. 000
LS 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0245 613-10000 Wring (US 160 & Mapl e) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0250 613-10000 Wring (US 160 & Market) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0255 613-10000 Wring (US 160 & M1 dred) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0260 613-10000 Wring (US 160 & Piedra) 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0265 613-10000 Wring (US 160 & Pinion) 1. 000 0. 000
LS 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0270 613-10000 Wring (US 160 & SH 112) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0275 613-10000 Wring (US 160 & SH 145) 1. 000 0. 000
LS 0. 250 350. 00

1, 400. 00000 0. 250 350. 00



CONTI D: C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO. 0001 09:39: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-10000 Wring (US 160 & SH 184) 1. 000 0. 000
LS 0. 250 1, 500. 00
6, 000. 00000 0. 250 1, 500. 00
0285 613-10000 Wring (US 160 & Sligo) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0290 613-10000 Wring (US 160 & Victoria) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0295 613-10000 Wring (US 160 and Pagosa) 1. 000 0. 000
LS 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0300 613-10000 Wring (US 50 & CR 107) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0305 613-10000 Wring (US 50 & CR 111) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0310 613-10000 Wring (US 50 & Hol man) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0315 613-10000 Wring (US 550 & Trinble) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0320 613-10000 Wring (WB US 160 & Ross) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0325 613-10000 Wring (WB US 160 & State) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00
0330 613-10000 Wring (WB US 160 & West) 1. 000 0. 000
LS 0. 250 350. 00
1, 400. 00000 0. 250 350. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 20061R- Bl D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-00011 Sign Panel (Cass I) 153. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0340 614-00012 Sign Panel (Cass I1) 2, 661. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0345 614-01512 Steel Sign Support (2-1nch Round) (Post) 143. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0350 614-01522 Steel Sign Support (2-1nch Round)(Socket) 9. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0355 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 89. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0360 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 9. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0365 614-10160 Signal Head Backpl at es 123. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0370 614-10160 Signal Head Backpl ates (Mdify) 138. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0375 614-70336 Traffic Signal Face (12-12-12) 29. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0380 614-70448 Traffic Signal Face (12-12-12-12) 179. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0385 614-72855 Traffic Signal Controller Cabinet 6. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20061R- Bl D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-72885 Traffic Signal Vehicle Detector (Special) (Advance) 68. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
0395 614-72885 Traffic Signal Vehicle Detector (Special) (Stop Bar) 120. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0400 614-72890 Span Wre Cable 656. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0405 614- 84450 Traffic Signal Pedestal Pole Steel (Install Only) (20 11. 000 0. 000
Foot
) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0410 614-86800 Uni nterrupted Power Supply 6. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0415 614-86800 Uni nterrupted Power Supply (Conpact) 3. 000 0. 000
EACH 0. 000 0. 00
11, 166. 00000 0. 000 0. 00
0420 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0425 626- 00000 *Mobi |'i zati on 1. 000 0. 000
LS 0. 249 68, 079. 09
273, 410. 00000 0. 249 68, 079. 09
0430 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 400 7,200. 00
18, 000. 00000 0. 400 7,200. 00
0435 627-00008 *Modi fi ed Epoxy Pavenent Marking 48. 000 0. 000
GAL 6. 800 1,122.00
165. 00000 6. 800 1,122.00
0440 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 497. 000 0. 000
GAL 104. 100 17,176. 50
165. 00000 104. 100 17,176. 50



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0445 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 1, 188. 000 0. 000
SF 1, 187. 000 16, 618. 00
14. 00000 1, 187. 000 16, 618. 00
0450 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 953. 000 0. 000
SF 581. 000 8, 715. 00
15. 00000 581. 000 8, 715. 00
0455 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 083. 000 0. 000
SF 217.000 4,123. 00
19. 00000 217.000 4,123. 00
0460 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 3, 997. 000 0. 000
Spe (Inlaid
(Spe ( ) SF 1, 916. 000 57, 480. 00
30. 00000 1, 916. 000 57, 480. 00
0465 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 2, 653. 000 0. 000
Li ne
) SF 120. 000 1, 200. 00
10. 00000 120. 000 1, 200. 00
0470 627-30411 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 3, 858. 000 0. 000
Line) (Inlaid)
SF 1, 623. 000 27,591. 00
17. 00000 1, 623. 000 27,591. 00
0475 630- 00000 *Fl aggi ng 3, 280. 000 0. 000
HOUR 297. 750 6, 848. 25
23. 00000 297. 750 6, 848. 25
0480 630- 00007 *Traffic Control Inspection 48. 000 0. 000
DAY 0. 000 0. 00
35. 00000 0. 000 0. 00
0485 630-00012 *Traffic Control Managenent 82. 000 0. 000
DAY 26. 000 29,120. 00
1, 120. 00000 26. 000 29,120. 00
0490 630- 80336 *Barricade (Type 3 M B) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0495 630- 80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 7.500 300. 00
40. 00000 7.500 300. 00
0505 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0510 630-80344 *Construction Traffic Sign (Special) 94. 000 0. 000
SF 32. 000 128. 00
4. 00000 32. 000 128. 00
0515 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0520 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 500 1, 250. 00
2,500. 00000 0. 500 1, 250. 00
0525 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0530 630-80377 *Portabl e Water Filled Barrier (Tenporary) 250. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0535 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 48. 000 240. 00
5. 00000 48. 000 240. 00
0540 700- 70002 F/ A ANTI CI PATED CMO 99, 713. 390 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

CONTI D C20061R
PCN: 20061R-BI D ESTI MATE RUN 08/ 08/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0001 09: 39: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 700-70380 F/ A Erosion Control 2,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3, 146,482.39 % 280, 052.34 % 280, 052. 34
CURRENT AMI $ 3, 146,482.39 % 280, 052.34 % 280, 052. 34

PRQJECT TOTAL



